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ESTIMATE RUN 02/03/2012

ESTIMATE SUMMARY 12:51:28

CONTID: C18693         ESTIMATE NO: 0002 FINL 2005

PCN: 18693-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 MM 81.9 BLUE RIVER EMERGE PERCENT TIME:

PROJECT NO: C0091-038                     

SH 9 MM 81.9 BLUE RIVER EMERGE

NAME OF ROAD: 009C

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

STAN MILLER INCORPORATED PAY PERIOD ENDING 02/03/2012 DATE TIME STARTED 08/25/2011

P.O. BOX 804 DATE LET 08/24/2011 DATE WORK BEGAN 08/25/2011

13541 HIGHWAY 9 DATE AWARDED 08/24/2011 DATE TIME STOPPED 10/31/2011

 DATE CONTRACT EXECUTED 08/25/2011 DATE ACCEPTED 10/31/2011

BRECKENRIDGE CO 80424-0804970-453-6095 DATE NOTICE TO PROCEED 08/25/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 294,061.22 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 266,215.56 NON-PARTICIPATING 1,769.66

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,993.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.00

WORK DAYS

WORK DAYS

100.00%

0.00

1,769.66

1,769.66

5,762.89

$

$

$

$

0.00

294,061.22

294,061.22

0.00

294,061.22

0.00

0.00

294,061.22

0.00

AMOUNT DUE 294,061.22 5,762.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,762.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

14.0 TIME ALLOW: 20

ORIG TIME ALLOW: 20
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PCN: 18693-BID    ESTIMATE RUN 02/03/2012

PROJECT: C0091-038                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 4.000

0.000

202-00033  
 

4.000

EACH

278.00000 1,112.004.000

0.00

0010 Removal of Pipe 180.000

0.000

202-00035  
 

180.000

LF  

44.24000 7,963.20180.000

0.00

0015 Removal of Asphalt Mat 263.000

0.000

202-00220  
 

263.000

SY  

7.10000 1,867.30263.000

0.00

0020 *Removal of Guardrail Type 3 180.000

0.000

202-01130  
 

180.000

LF  

42.50000 7,650.00180.000

0.00

0025 Embankment Material (Complete In Place) 162.000

0.000

203-00060  
 

162.000

CY  

41.38000 6,703.56162.000

0.00

0030 Truck (Dump) 43.000

0.000

203-01582  
 

43.000

HOUR

84.00000 3,612.0043.000

0.00

0035 Structure Excavation 141.000

0.000

206-00000  
 

141.000

CY  

91.00000 12,831.00141.000

0.00

0040 *Cofferdam 1.000

0.000

206-01500  
 

1.000

L S 

25,350.30000 25,350.301.000

0.00

0041 Erosion Log (12 In) 330.000

0.000

208-00002  
 

330.000

LF  

4.16000 1,372.80330.000

0.00

0045 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

621.00000 621.001.000

0.00

0050 Removal and Disposal of Sediment (Labor) 20.000

0.000

208-00103  
 

20.000

HOUR

108.00000 2,160.0020.000

0.00
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PCN: 18693-BID    ESTIMATE RUN 02/03/2012

PROJECT: C0091-038                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Removal and Disposal of Sediment (Equipment) 25.000

0.000

208-00105  
 

25.000

HOUR

254.00000 6,350.0025.000

0.00

0056 Seeding (Native) 0.100

0.000

212-00006  
 

0.100

ACRE

4,166.67000 416.670.100

0.00

0057 Soil Reten Blanket (S/C) 319.000

0.000

216-00041  
 

319.000

SY  

2.61000 832.59319.000

0.00

0060 Aggregate Base Course (Class 6) 57.040

0.000

304-06000  
 

57.040

TON 

21.40000 1,220.6657.040

0.00

0065 *Hot Mix Asphalt (Patching) (Asphalt) 91.020

0.000

403-00720  
 

91.020

TON 

205.00000 18,659.1091.020

0.00

0070 Riprap (24 Inch) 11.000

0.000

506-00224  
 

11.000

CY  

164.75000 1,812.2511.000

0.00

0075 *Concrete Class D (Box Culvert) 9.500

0.000

601-03030  
 

9.500

CY  

1,760.00000 16,720.009.500

0.00

0080 *Reinforcing Steel 1,018.000

0.000

602-00000  
 

1,018.000

LB  

2.70000 2,748.601,018.000

0.00

0085 8x4 Foot Concrete Box Culvert (Precast) 56.700

0.000

603-70804  
 

56.700

LF  

694.23000 39,362.8456.700

0.00

0090 8x5 Foot Concrete Box Culvert (Precast) 56.700

0.000

603-70805  
 

56.700

LF  

683.17000 38,735.7456.700

0.00

0095 *Guardrail Type 3 (6-3 Post Spacing) 243.000

0.000

606-00301  
 

243.000

LF  

32.67000 7,938.81243.000

0.00
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PCN: 18693-BID    ESTIMATE RUN 02/03/2012

PROJECT: C0091-038                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

3.000

EACH

2,662.00000 7,986.003.000

0.00

0105 36 Inch Drainage Pipe (Class 2) 80.000

0.000

624-22036  
 

80.000

LF  

164.96000 13,196.8080.000

0.00

0110 *Construction Surveying (Hourly) 40.000

0.000

625-00001  
 

40.000

HOUR

82.00000 3,280.0040.000

0.00

0115 *Mobilization 0.982

0.018

626-00000  
 

1.000

L S 

24,609.00000 24,609.001.000

442.96

0120 *Epoxy Pavement Marking 10.000

0.000

627-00005  
 

10.000

GAL 

297.00000 2,970.0010.000

0.00

0125 *Flagging 476.000

0.000

630-00000  
 

476.000

HOUR

26.00000 12,376.00476.000

0.00

0130 *Traffic Control Inspection 2.000

0.000

630-00007  
 

2.000

DAY 

268.00000 536.002.000

0.00

0135 *Traffic Control Management 14.000

0.000

630-00012  
 

14.000

DAY 

700.00000 9,800.0014.000

0.00

0140 *Barricade (Type 3 M-B) (Temporary) 3.600

0.400

630-80336  
 

4.000

EACH

478.00000 1,912.004.000

191.20

0145 *Construction Traffic Sign (Panel Size A) 3.600

0.400

630-80341  
 

4.000

EACH

55.00000 220.004.000

22.00

0150 *Construction Traffic Sign (Panel Size B) 19.800

2.200

630-80342  
 

22.000

EACH

44.00000 968.0022.000

96.80
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PCN: 18693-BID    ESTIMATE RUN 02/03/2012

PROJECT: C0091-038                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Construction Traffic Sign (Panel Size C) 5.400

0.600

630-80343  
 

6.000

EACH

50.00000 300.006.000

30.00

0160 *Portable Message Sign Panel 4.500

0.500

630-80355  
 

5.000

EACH

1,100.00000 5,500.005.000

550.00

0165 Concrete Barrier (Temporary) 198.000

22.000

630-80370  
 

220.000

LF  

15.60000 3,432.00220.000

343.20

0170 *Stackable Vertical Panels 76.500

8.500

630-80393  
 

85.000

EACH

11.00000 935.0085.000

93.50

0175 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 294,061.221,769.66294,061.22CURRENT AMT0200 $ $ $

$ 294,061.221,769.66$294,061.22$CURRENT AMTPROJECT TOTAL


